
 In January 2001, MDI, a Delaware corporation wholly owned by AMEC plc, through its1

subsidiary AMEC Holding, Inc., was renamed AMEC Construction Management, Inc. (“AMEC”).
See Morse Diesel I, 66 Fed. Cl. at 789.  On or about March 11, 2004, MDI was sold by AMEC plc
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RELEVANT FACTUAL BACKGROUND

A complete statement of the factual background relevant to this Memorandum Opinion is set
forth in Morse Diesel Int’l, Inc. v. United States, 66 Fed. Cl. 788, 789-93 (Fed. Cl. 2005) (“Morse
Diesel I ”).  In brief, Morse Diesel International, Inc. (“MDI”)  is a construction management firm1



to Facchina-McGaughan LLC, but MDI continues to do business under the MDI and AMEC names.
Id.  Therefore, for actions undertaken after January 2001, Plaintiff is referred to as MDI/AMEC.
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that contracted for work on three United States federal buildings that are now the subject of lawsuits
filed in the United States Court of Federal Claims and the General Services Board of Contracting
Appeals (“GSBCA”).  For reasons discussed herein, the court has determined, pursuant to 41 U.S.C.
§ 609(d), that the nine actions pending before the GSBCA should be transferred to the United States
Court of Federal Claims for adjudication and entry of a Final Judgment.

A. The St. Louis Phase I And Phase II Contracts.

On July 15, 1994, the General Services Administration (“GSA”) awarded MDI Contract No.
GS06P94GYC0037 (“Phase I of the St. Louis Contract”), requiring MDI to excavate a building site
and construct a foundation and core wall for the Thomas F. Eagleton Federal Courthouse in St.
Louis, Missouri.  See Morse Diesel I, 66 Fed. Cl. at 791.  Phase I of the St. Louis Contract had a
fixed price of $20,343,186.00.  Id.  On September 29, 1995, GSA awarded MDI another Contract
No. GS06P95GZC0501 (“Phase II of the St. Louis Contract”), requiring MDI to complete the
construction of the Thomas F. Eagleton Federal Courthouse.  Id.  Phase II of the St. Louis Contract
had a fixed price of $165,102,792.00 and an option for a build-out with a separate price of
$1,900,000.00.  Id.

B. The San Francisco And Sacramento Contracts.

On February 15, 1995, GSA awarded MDI Contract No. GS09P95KTC0010 to conduct
seismic and electrical upgrades at the United States Customs House in San Francisco for a fixed
price of $12,220,188.00 (“San Francisco Contract”).  Id. at 792.  

On July 19, 1995, GSA also awarded MDI Contract No. GS09P95KTC0032 to construct the
core and shell of the United States Courthouse and Federal Building in Sacramento for a fixed price
of $92,609,000.00 (“Sacramento Contract”).  Id.

PROCEDURAL HISTORY

A. In The United States Court Of Federal Claims.

On May 5, 1999, MDI filed a Complaint in the United States Court of Federal Claims, Case
No. 99-279C, alleging a breach of Phase II of the St. Louis Contract.  Id. at 793.  On July 29, 1999,
MDI also filed Case No. 99-529C in the United States Court of Federal Claims seeking a declaratory
judgment and conversion of the default termination of Phase II of the St. Louis Contract to a
termination of convenience.  Morse Diesel Int’l, Inc. v. United States, 66 Fed. Cl. 801, 803 n.1 (Fed.
Cl. 2005) (“Morse Diesel II”).  On July 29, 1999, MDI filed Case No. 99-530C in the United States
Court of Federal Claims seeking reimbursement of certain costs arising from Phase II of the St. Louis
Contract.  Id.  On September 1, 2000, MDI filed Case No. 00-531C in the United States Court of



 To the extent that the Government’s December 7, 2001 Motion for Partial Summary2

Judgment on Liability alleges that certain kickback activities violated the False Claims Act and/or
breached Phase I and Phase II of the St. Louis Contract, as well as the Sacramento and San Francisco
Contracts, and such allegations are not subsumed by the Government’s April 29, 2003 Motion, those
allegations also will require adjudication.

 The court’s July 15, 2005 Memorandum Decision in Morse Diesel I adjudicated the3

Government’s Seventh Counterclaim under the Anti-Kickback Act of 1986, however, a final order
needs to be entered regarding liability and the amount of recovery to which the Government is
entitled.
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Federal Claims seeking reimbursement of certain costs arising from Phase II of the St. Louis
Contract.  Id.  On June 20, 2003, MDI filed Case No. 03-1537C seeking review of a GSA contracting
officer’s denial of a claim arising from Phase II of the St. Louis Contract.  Id.  On July 18, 2003, each
of the aforementioned related cases were consolidated with the Case No. 99-279C.  See Morse Diesel
I, 66 Fed. Cl. at 794-95. 

On February 20, 2004, the court heard oral argument on all pending dispositive motions.  On
July 15, 2005, the court issued a Memorandum Opinion granting the Government’s December 7,
2001 Motion for Partial Summary Judgment Regarding the Seventh Counterclaim against MDI for
violating Anti-Kickback Act of 1986, 41 U.S.C. §§ 51-58.  See Morse Diesel I, 66 Fed. Cl. at 801.
The court has not yet adjudicated the other bases for the Government’s April 29, 2003 Motion for
Partial Summary Judgment. 

On July 15, 2005, the court also issued a Memorandum Opinion and Order transferring
GSBCA No. 16503 to the United States Court of Federal Claims.  See Morse Diesel II, 66 Fed. Cl.
at 806.   On July 26, 2005, the GSBCA issued an Order dismissing GSBCA No. 16503, without2

prejudice, and transferring the case to the United States Court of Federal Claims, pursuant to the July
15, 2005 Order in Morse Diesel II.

On August 16, 2005, the Government filed a Fourth Amended Counterclaim against
MDI/AMEC in Case No. 99-279C, as consolidated to date, wherein nine counterclaims were asserted
alleging violations of:  the False Claims Act, 31 U.S.C. § 3729(a)(1), (a)(2); the Forfeiture of
Fraudulent Claims Act, 28 U.S.C. § 2514; the Anti-Kickback Act of 1986, 41 U.S.C. §§ 53,
55(a)(1)(A) and (B);  and the Contract Disputes Act, 41 U.S.C. § 604.  See 4th Amend. Countercl.3

¶¶ 131-175.  The Government also alleged common law counterclaims for:  restitution; payment
under mistake of fact; breach of contract; and fraud.  Id.  The Government’s counterclaims, however,
are not limited only to Phase II of the St. Louis Contract, but also concern MDI’s conduct on Phase
I of the St. Louis Contract, as well as the Sacramento and San Francisco Contracts.  Id.

On September 9, 2005, the Government filed a Motion to Transfer and Consolidate the nine
remaining actions still pending before the GSBCA concerning claims arising from Phase I and Phase
II of the St. Louis Contract, together with an Appendix (“Gov’t App.”).  On September 20, 2005,



 On December 11, 1995, MDI filed GSBCA No. 13486, a pass through claim of T.J. Ahrens,4

Inc., a MDI subcontractor, requesting $91,7000.00 for costs arising from additional test pits dug by
MDI to determine the extent of special waste within the site for the Phase I of the St. Louis Contract.
See Gov’t App. at A-5.  On January 4, 2005, the GSBCA stayed proceedings until December 31,
2005, because of actions taken by the United States Court of Federal Claims.  Id. at A-13, 15.  

On December 14, 1995, MDI filed GSBCA No. 13491 requesting $90,758.00 for the removal
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MDI/AMEC filed a Response opposing transfer and consolidation (“Pl. Resp.”).  Although
MDI/AMEC does not oppose the transfer of three GSBCA actions involving Phase II of the St. Louis
Contract, however, MDI/AMEC opposes the transfer of the six GSBCA actions concerning claims
arising from Phase I of the St. Louis Contract.  See Pl. Resp. at 1.  MDI/AMEC’s opposition to the
transfer of the actions concerning claims arising from Phase I of the St. Louis Contract essentially
replicates MDI/AMEC’s prior opposition to the transfer of GSBCA No. 16503.  Compare id. with
Morse Diesel II.  Specifically, MDI/AMEC argues that the United States Court of Federal Claims
does not have jurisdiction to transfer the Phase I of the St. Louis Contract actions, because a “suit”
does not include counterclaim, within the meaning of 41 U.S.C. § 609(d).  Therefore, the
jurisdictional prerequisite for transfer of “two or more suits arising from one contract” is not
satisfied.  See Pl. Resp. at 4.  In addition, MDI/AMEC argues that, even if the United States Court
of Federal Claims has jurisdiction to transfer the GSBCA actions at issue, the relevant legal factors
weigh against transfer.  Id. at 8.  As a matter of law, the underlying claims cannot be forfeited based
on the Government’s counterclaims for fraud and, thus, there are no overlapping issues, possible
duplication of efforts, or potentially conflicting decisions.  Id. at 9-10, 11-16.  MDI/AMEC also
asserts that the initial choice of forum was at the GSBCA and that “substantial discovery” has taken
place.  Id. at 10.  On September 30, 2005, the Government filed a Reply.  

On November 24, 2005, MDI/AMEC filed a Petition for Writ of Mandamus with the United
States Court of Appeals for the Federal Circuit to prohibit the court from accepting the July 26, 2005
transfer of GSBCA No. 16503, caused by the court’s July 15, 2005 Order in Morse Diesel II, and
to preclude the court from entering an order transferring other cases from the GSBCA, as the
Government’s September 9, 2005 Motion urges.  At the request of MDI/AMEC, the court held an
oral argument on November 8, 2005, at which time MDI/AMEC requested that the court not rule on
the Government’s September 9, 2005 Motion until the United States Court of Appeals for the
Federal Circuit ruled on MDI/AMEC’s Petition.  

On January 9, 2006, the United States Court of Appeals for the Federal Circuit denied
MDI/AMEC’s Petition.  See In re Morse Diesel Int’l, Inc., No. 808, 2006 WL 171763, 2006 U.S.
App. LEXIS 1678 (Fed. Cir. Jan. 9, 2006).

B. In The General Services Board Of Contracting Appeals.

At present, GSBCA has nine pending actions that were filed by MDI or MDI/AMEC:  six
concern Phase I of the St. Louis Contract;  the other three concern Phase II of the St. Louis Contract.4 5



of unexpected rock during excavation for the Phase I Contract.  Id. at A-17-29.  On January 4, 2005,
the GSBCA stayed proceedings until December 31, 2005, because of actions taken by the United
States Court of Federal Claims.  Id. at A-25, 26.  

On December 14, 1995, MDI filed GSBCA No. 13492 requesting $90,758.00 for the removal
of “obstructions” found at the Phase I of the St. Louis Contract site.  Id. at A-30-41.  On January 4,
2005, the GSBCA stayed proceedings until December 31, 2005, because of actions taken by the
United States Court of Federal Claims.  Id. at A-49-50.

On October 30, 1997, MDI filed GSBCA No. 14372 requesting $13,329,355.00 in
connection with Phase I of the St. Louis Contract, including $7,978,398.00 arising from pass through
claims of the following MDI subcontractors:  Rodio-ICOS ($6,618,314.00); T.J. Ahrens, Inc.
($700,000.00); Concrete Construction Co. (“CECO”) ($193,048.00); Ahal Contracting Co.
($191,371.00); Guarantee Electrical Co. ($97,871.00); Peter L. DeLuca Plumbing Co. ($237,593.00);
and Hausman Corp. of Indianapolis ($209,097.00).  Id. at A-42-102.  On January 4, 2005, the
GSBCA stayed proceedings until December 31, 2005, because of actions taken in the United States
Court of Federal Claims.  Id. at A-47, 48.

On December 11, 1997, the GSBCA consolidated GSBCA Nos. 13486, 13491, 13492, and
14372.  Id. at A-6, 291.

On December 4, 1998, MDI filed a Complaint in the United States Court of Federal Claims
as Case No. 98-908, wherein MDI challenged a June 18, 1998 GSA contracting officer’s decision
to deny MDI’s claim alleging Government misrepresentations about the presence of hazardous lead
material at the Phase I of the St. Louis Contract site, negligent inspection of the site, and mutual
mistake of fact.  On October 27, 1999, the Honorable James F. Merow, now a Senior Judge of the
United States Court of Federal Claims, transferred Case No. 98-908 to the GSBCA, because the
monetary relief requested was subject to GSBCA No. 14372 and both actions involved directly
related issues, witnesses, and documents.  Id. at A-193-272.  That case was docketed as GSBCA No.
15658 on November 9, 1999.  Id. at A-193.  On January 4, 2005, the GSBCA stayed proceedings
until December 31, 2005, because of actions taken in the United States Court of Federal Claims.  Id.
at A-197.

On May 3, 2000, MDI/AMEC filed GSBCA No. 15312, concerning a negligent site
inspection and mutual mistake of fact action relating to Phase I of the St. Louis Contract, similar to
the action filed as GSBCA No. 15158.  Id. at A-283-86.  On January 4, 2005, the GSBCA stayed
proceedings until December 31, 2005, because of actions taken in the United States Court of Federal
Claims.  Id. at A-286.

 On November 16, 1998, MDI filed GSBCA No. 14755, a pass through claim filed on behalf5

of MDI subcontractor Sachs Electric, regarding a request for a change in the high rise factor for
electrical distributions for the Phase II of the St. Louis Contract.  Id. at A-142-54.  On January 4,

5



2005, the GSBCA stayed proceedings until December 31, 2005, because of actions taken in the
United States Court of Federal Claims.  Id. at A-148.

On February 3, 1999, MDI filed GSBCA No. 14893, a pass through claim filed on behalf of
MDI subcontractor Montgomery KONE for additional costs incurred for elevator beam pocket
configurations and steel support beam installation in connection with Phase II of the St. Louis
Contract.  Id. at A-159-83.  On January 4, 2005, the GSBCA stayed proceedings until December 31,
2005, because of actions taken in the United States Court of Federal Claims.  Id. at A-188.

On May 12, 1999, MDI filed GSBCA No. 15102, a pass through claim filed on behalf of
MDI subcontractor Sachs Electric for additional costs incurred for conduit labels and pull strings for
Phase II of the St. Louis Contract.  Id. at A-184-92.  On January 4, 2005, the GSBCA stayed
proceedings until December 31, 2005, because of actions taken in the United States Court of Federal
Claims.  Id. at A-189.

6

In November 1999, the GSBCA suspended proceedings in GSBCA Nos. 14755, 14893, and
15102, the three actions concerning claims arising from Phase II of the St. Louis Contract, because
of civil fraud counterclaims filed by the Government against MDI in this case.  See Gov’t App. at
A-290-96, 303-06, 308-17, 320-23.  A stay also was entered by the GSBCA on January 4, 2005 in
all the nine pending actions initiated by MDI/AMEC that was in place until December 31, 2005.  See
supra notes 3 & 4.

DISCUSSION

A. Jurisdiction.

The United States Court of Federal Claims has jurisdiction under the Tucker Act to
adjudicate any claims by or against, or dispute with, a contractor arising under § 10(a)(1) of the
Contract Disputes Act of 1978, “including a dispute concerning termination of a contract, rights in
tangible or intangible property, compliance with cost accounting standards, and other nonmonetary
disputes on which a decision of the contracting officer has been issued under section 6 of that Act.”
28 U.S.C. § 1491.  See Alliant Techsystems, Inc. v. United States, 178 F.3d 1260, 1270 (Fed. Cir.
1999) (holding that “the Tucker Act grants the United States Court of Federal Claims jurisdiction
to grant nonmonetary relief in connection with contractor claims, including claims requesting an
interpretation of contract terms.”).  

Specifically, regarding jurisdiction to transfer and consolidate claims pending before agency
Boards of Contract Appeals, the Contract Disputes Act requires:

If two or more suits arising from one contract are filed in the United States Claims
Court and one or more agency boards, for the convenience of parties or witnesses or
in the interest of justice, the United States Claims Court may order the consolidation
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of such suits in that court or transfer any suits to or among the agency boards
involved.

41 U.S.C. § 609(d) (emphasis added).

B. Standing.

Pursuant to the Tucker Act, 28 U.S.C. § 1491(a), and the Contract Disputes Act, 41 U.S.C.
§ 609(d), MDI, MDI/AMEC, and the Government have standing to bring an action or counterclaim
in the United States Court of Federal Claims, because both are parties and/or successors-in-interest
to the Phase I and Phase II of the St. Louis Contracts, as well as the Sacramento and San Francisco
Contracts.

C. Standard For Decision–Transfer And Consolidation.

The United States Court of Appeals for the Federal Circuit has held that the United States
Court of Federal Claims has “broad discretion” to transfer and consolidate a suit from the GSBCA,
pursuant to 41 U.S.C. § 609(d).  See Joseph Morton Co. v. United States, 757 F.2d 1273, 1280 (Fed.
Cir. 1985).  Among the factors that the court should consider in deciding whether to transfer and
consolidate are whether:  1) the dispute before the board and the court concern the same contract;
2) the claims before the board and the court have overlapping and related issues; 3) plaintiff initially
chose to assert claims before a board or a court; 4) one forum has made significant progress on the
claims; 5) concurrent resolution would result in an inefficient allocation of the court’s, board’s, or
parties’ resources; and 6) different forums would reach inconsistent results.  See Giuliani
Contracting Co. v. United States, 21 Cl. Ct. 81, 83 (Cl. Ct. 1990) (Rader, J.).

D. The Court’s Resolution Of The Government’s September 6, 2005 Motion To Transfer
GSBCA Nos. 13491, 13492, 13486, 14372, 14755, 14893, 15102, 15158, And 15312 To
The United States Court Of Federal Claims And Consolidate.

1. The United States Court Of Federal Claims Has Jurisdiction Over “Two Or
More Suits Arising From One Contract” And The General Services Board Of
Contracting Appeals Has Jurisdiction Over Actions Concerning The Same
Contract.

In order to transfer the GSBCA actions filed by MDI/AMEC arising from Phase I and Phase
II of the St. Louis Contract, there must be “two or more suits arising from one contract,” filed in the
United States Court of Federal Claims and the GSBCA.  See 41 U.S.C. § 609(d). 

The United States Court of Federal Claims has jurisdiction over consolidated Case Nos. 99-
279C, 99-529C, 99-530C, 00-530C, and 03-1537C, wherein the Government has asserted
counterclaims against MDI regarding Phase I of the St. Louis Contract (No.GS06P94GYC0037).
The GSBCA also has jurisdiction over GSBCA Nos. 13486, 13491, 13492, 14372, 15158, and
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15312 that concern claims arising from Phase I of the St. Louis Contract.  Although the Contract
Disputes Act does not define “suit,” the plain language of that statute does not exclude a
counterclaim from the broader context of the meaning of the term “suit.”  See Black’s Law
Dictionary (8th ed. 2004) (defining “suit” as “any proceeding by a party or parties against another
in a court of law.”).  Accordingly, Congress used the term “suit” in another portion of the statute that
specifically references counterclaims:  “In any suit filed pursuant to this chapter involving two or
more claims, counterclaims, cross-claims, or third-party claims.”  See 41 U.S.C. § 609(e).  The court
has determined that the term “suit” in 41 U.S.C. §609(a) includes a “counterclaim.”  This
construction previously has been adopted by the United States Court of Federal Claims, without
challenge, and has been adopted by the United States Court of Appeals for the Federal Circuit in an
analogous context.  See Glendale Joint Venture v. United States,13 Cl. Ct. 325 (Cl. Ct. 1987)
(transferring and consolidating under the Contract Disputes Act a case based on a Government
counterclaim); cf. Frantz Equipment Co. v. United States, 120 Ct. Cl. 312 (Ct. Cl. 1951) (holding
that a counterclaim constitutes a “suit” under 28 U.S.C. § 1500).  Therefore, the court has determined
that it has jurisdiction over “two ore more suits arising from one contract,” i.e., Phase I of the St.
Louis Contract.  See 41 U.S.C. § 609(d).

In addition, the United States Court of Federal Claims has jurisdiction over Case Nos. 99-
279C, 99-529C, 99-530C, 00-530C, and 03-1537C, as consolidated, wherein MDI or MDI/AMEC
asserted claims against the Government regarding the Phase II of the St. Louis Contract
(No.GS06P95GZC0501).  The GSBCA has jurisdiction over GSBCA Nos. 14755, 14893, and 15102
that also concern claims arising from Phase II of the St. Louis Contract.  Therefore, the United States
Court of Federal Claims has jurisdiction over “two or more suits arising from one contract,” i.e.,
Phase II of the St. Louis Contract.  See 41 U.S.C. § 609(d).

2. Case Pending Before The United States Court Of Federal Claims And Actions
Before The General Services Board of Contract Appeals Share Related Issues.

The cases pending before the United States Court of Federal Claims and actions before the
GSBCA share related issues.  For example, the Government’s counterclaims assert that MDI
committed fraud in performance of the Phase I of the St. Louis Contract, which is related to claims
asserted by MDI in the above-referenced GSBCA actions regarding Phase I of the St. Louis Contract.
See 4th Amend. Countercl. ¶¶ 45-47, 50-5.  Adjudication of the Government’s counterclaim
asserting that MDI engaged in fraud necessarily will affect the viability of MDI/AMEC’s claims in
the United States Court of Federal Claims regarding Phase I and Phase II of the St. Louis Contract,
as well as the San Francisco and Sacramento Contracts, as well as MDI’s GSBCA actions.  See 4th
Amend. Countercl. ¶¶ 45-47, 50-51.

3. Plaintiff First Filed Actions In The General Services Board of Contract Appeals.

MDI filed six actions at the GSBCA for claims arising from Phase I of the St. Louis Contract,
beginning on December 11, 1995.  MDI first filed a case in the United States Court of Federal
Claims on May 5, 1999.  See Morse Diesel I, 66 Fed. Cl. at 793.  MDI/AMEC, however, filed



9

subsequent cases in the United States Court of Federal Claims, as well as actions in the GSBCA.
Therefore, the record does not evidence that MDI/AMEC has not expressed an exclusive preference
for one forum over another.

4. The United States Court Of Federal Claims Has Made Significant Progress In
The Adjudication Of MDI/AMEC’s Pending Cases.

The United States Court of Federal Claims has made significant progress in the adjudication
of MDI/AMEC’s pending cases.  See Morse Diesel II, 66 Fed. Cl. at 805-06.  The Government’s
April 29, 2003 Motion for Partial Summary Judgment on counterclaims concerning Phase I and
Phase II of the St. Louis Contract, as well as the Sacramento and San Francisco Contracts, are fully
briefed and ripe for adjudication and entry of a final judgment.  MDI actions filed at the GSBCA,
however, have been stayed since 1999 and the most recent stay, entered on January 4, 2005, suggests
that the actions before the GSBCA will continue to be stayed, until the cases filed in the United
States Court of Federal Claim are fully adjudicated.  See supra notes 3 & 4.

5. Concurrent Resolution Would Result In An Inefficient Allocation Of Resources.

Since the cases filed in the United States Court of Federal Claims and the actions filed before
the General Services Board of Contract Appeals are related, to permit them to be resolved in two
different forums necessarily requires a duplication of efforts by the parties and an inefficient
allocation of judicial resources.  See Morse Diesel II, 66 Fed. Cl. at 806.

6. Separate Forums Could Reach Inconsistent Results.

It is possible that the United States Court of Federal Claims and the General Services Board
of Contract Appeals could reach inconsistent results regarding common legal issues.  Transfer to the
United States Court of Federal Claims, however, would assure a uniform adjudication.  See Morse
Diesel II, 66 Fed. Cl. at 806.

7. Transfer Serves The Convenience Of The Parties, Witnesses, And Interests Of
Justice.

Transfer would be convenient for the parties and witnesses, because the related legal issues
can be litigated in one forum, instead of two.  Transfer also would serve the interests of justice in
promoting judicial economy.  In addition, on February 1, 2006, the Honorable Martha H. DeGraff
of General Services Board of Contract Appeals advised the Clerk of the United States Court of
Federal Claims of her consent to the transfer GSBCA Nos. 13486, 13491, 13492, 14372, 15158, and
15312 from the GSBCA to the United States Court of Federal Claims.



 On November 18, 2005, the court granted a Motion to Substitute James D. Wareham,6

Esquire, of Paul, Hastings, Janofsky & Walker, as counsel for MDI/AMEC, based on the November
4, 2005 Notice of the Withdraw of Craig S. King, Esquire, of Arent Fox, PLLC.
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8. Consolidation Is Premature.

When GSBCA Nos. 13486, 13491, 13492, 14372, 14755, 14893, 15102, 15158, and 15312
are transferred to the Clerk of the United States Court of Federal Claims and each action is assigned
a docket number, the court then will consider the Government’s September 6, 2005 Motion to
Consolidate, pursuant to RCFC 42.1.  Until that time, however, consolidation is premature.  The
court intends to issue one order consolidating each of the above referenced GSBCA cases and
GSBCA No. 16503 that was transferred on July 27, 2005 to the United States Court of Federal
Claims, pursuant to the Order issued on July 15, 2005 in Morse Diesel II.

E. The Court’s Resolution Of Plaintiff’s January 12, 2006 Motion For Discovery.

On January 12, 2006, MDI/AMEC filed a Motion for Discovery asserting that “This case has
been pending for six years and discovery is long overdue.  To date, MDI has not been permitted to
conduct any discovery on its claims.”  See MDI/AMEC Mot. at 1.  As the Government’s January 30,
2006 Opposition points out, MDI/AMEC agreed to conduct discovery of the Government’s
counterclaims in this case first.  See Gov’t Opp. at 7 (citing March 23, 2000 and May 22, 2000
Parties’ Joint Status Report and Proposed Litigation Schedule entered in Case No. 99-279C and
December 21, 2001 Parties’ Joint Status Report and Motion for Enlargement of Discovery).

As discussed herein, on July 18, 2003, Case No. 99-279C, was consolidated with four other
related cases pending in the United States Court of Federal Claims.  On August 15, 2003, Case No.
99-279C, as consolidated, was transferred from the Honorable Loren A. Smith, Senior Judge, to the
undersigned.  On February 20, 2004, the court heard oral argument on all pending dispositive
motions.  On March 11, 2004, the Government moved to stay discovery in all cases and for a
protective order, pending disposition of the Government’s April 29, 2003 Motion for Partial
Summary Judgment.  On April 23, 2004, the court convened a telephone status conference at which
counsel for MDI/AMEC opposed the Government’s March 11, 2004 Motion.  In addition, the
location and security of certain discovery subject to MDI/AMEC’s February 6, 2004 document
request was discussed and the Government assured the court that proper measures had been taken
to ensure the integrity of this evidence.  Id.  Therefore, the court did not grant the Government’s
motion to stay discovery or grant other relief requested.  See Morse Diesel, Inc. v. United States, No.
99-279C (Fed. Cl. Apr. 28, 2004) (Order postponing a ruling on the Motion to Stay Discovery, until
final resolution of the Government’s April 29, 2003 Motion for Partial Summary Judgment).
Accordingly, MDI/AMEC has not been subject to any order of the court denying discovery as to any
claims in this case.  The fact that MDI/AMEC concurred in a discovery schedule proposed by the
Government and did not pursue any independent discovery was a strategic judgment made by
MDI/AMEC’s former counsel.6
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The court now has resolved all pending motions concerning the transfer of related actions
before GSBCA to the United States Court of Federal Claims.  Assuming MDI/AMEC files no other
motions in the interim, the court intends to issue an Order of Consolidation on February 28, 2006.
In addition, the court intends to issue a Memorandum Opinion and Order adjudicating the remaining
issues in the Government’s April 29, 2003 Motion for Partial Summary Judgment on April 28, 2006,
as well as an Order in Morse Diesel I.  Until such time, all parties are stayed from conducting any
further discovery.  See RCFC 26(c).  After the aforementioned Orders are entered, the court will
convene a conference with the parties to ascertain what additional discovery, if any, is required by
either party.

CONCLUSION

For these reasons, the Government’s motion to transfer GSBCA Nos. 13486, 13491, 13492,
14372, 14755, 14893, 15102, 15158, and 15312 to the United States Court of Federal Claims,
pursuant to 41 U.S.C. § 609(d), is hereby GRANTED.  When the Clerk of the United States Court
of Federal Claims assigns a docket number to these cases, the Clerk is DIRECTED to notify the
court, so that an Order may be issued to consolidate these cases and GSBCA No. 16503, now Case
No. 05-804C, with Case Nos. 99-279C, 99-529C, 99-530C, 00-530C, and 03-1537C.

IT IS SO ORDERED.

______________________________
SUSAN G. BRADEN
Judge
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